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1.0

INTRODUCTION

This thirtieth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering January 2007 will be submitted on or before
February 10, 2007.

2.0

COMPLETED ACTIVITIES
2.1 Removal Action Activities

During the month of December approximately 85,813 gallons of liquid waste were
removed and properly disposed during the month from Tank 26. To date a total of
approximately 5,521,091 gallons of hazardous waste have been removed from all of the
above ground tanks and disposed of at the Texas Molecular deep well injection well. The
disposa volume was less than anticipated due to the injection well being down one week
for repairs.

Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in
the above ground storage tanks was measured at 6,844,094 gallons. Subtracting the
current disposal volume indicates that there may be 1,323,003 gallons remaining in the
tanks. However, due to holes in the tops of the tanks the volume of waste may have
increased due to rainfall or may have decreased due to evaporation.

Original waste manifests are available at the Kleinfelder office in Austin. A compilation
of hazardous liquid waste disposal isincluded as Table 1.

An amended pipeline clean out and abandonment report was provided to the EPA in
December.

2.2  Remedial Investigation / Feasbility Study (RI/FS)

The RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan and an
updated project schedule were submitted to the EPA on July 7, 2006.

The EPA requested a Final version of the Kleinfelder Quality Management Plan (QMP)
with original signatures. The Quality Management Plan for the Falcon Refinery was
submitted to the EPA during the month of December.
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30 CHANGESMADE IN THE PLANSDURING THE REPORTING PERIOD

None this reporting period.

40 COMMUNITY RELATIONS

The EPA is developing a web site to display information about the Removal Action and RI/FS

activities. The can be found by going to www.epaosc.net and selecting web sites, then Region 6
and then the Falcon Refinery Site.

50 CHANGESIN PERSONNEL DURING THE REPORTING PERIOD
None this reporting period.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1 Removal Action Work projected for the next two monthsincludes:

e Continuing the removal and disposa of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 120,000 gallons a month;

e Continued site maintenance.

6.2 RI/FSWork projected for the next two monthsincludes:

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

70 LABORATORY /MONITORING DATA

None this reporting period.
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TABLES
Tablel
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr.
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez

RQ, HAZARDOUSWASTE LIQUID N.O.S,, 9, UN3082, |11 (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
April-06 29,371
May-06 59,018
June-06 97,151
July-06 118,743
August-06 148,509
September-06 109,908
October-06 86,665
November-06 140,498
December-06 85,813
Total 5,521,091
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Table2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.
Table3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L .P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUSWASTE SOLID, N.O.S,, LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
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Table4
Oil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA 1D NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez
RECYLCED OIL AND FILTERS
Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA 1D NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651
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